

SSA 32/33 Road Program – Timeline

Revised 09 18 18

Mon, Oct 1, 2018	Award Engineering
Wed, Dec 12, 2018	Hold Open House for SSA
Mon, Dec 17, 2018	Adopt Ordinance Proposing the Establishment of SSA and Calling for Public Hearing
Dec 18, 2018 to Feb 16, 2019	Mandatory 60 - day waiting period for Public Hearing
Tue, Dec 18, 2018	Distribute Bid for Road Work
Tue, Jan. 22, 2019	Open Road Work Bids
Thu, Jan 31, 2019	Publish Notice of SSA Public Hearing in Newspaper (at least 15 days prior to hearing)
Thu, Feb 7, 2019	Mail Notice of the SSA Public Hearing to the Taxpayers of Record (at least 10 days prior to public hearing)
Tue, Feb 19, 2019	Hold SSA Public Hearing as part of the Village Board Meeting
Feb 20 to Apr. 21, 2019	Mandatory 60 - day waiting period for SSA Creation
Mon, May 6, 2019	<ol style="list-style-type: none">1. Adopt Ordinance Establishing the SSA (assuming no valid objections have been filed with the Village within the 60 day waiting period)2. Authorize Alternate Revenue Bonds3. Award Road Work Bid with caveat that financing will come from Alternate Revenue Bonds
Thu, May 9, 2019	Publish Notice for BINA Public Hearing Publication of Alternate Revenue Bonds notice and the BINA notice (must wait 30 days after publication to sell bonds 5/10 – 6/09)
Mon, May 13, 2019	Road Construction Project Commences
Mon, May 20, 2019	Bond Information and Notification Act (BINA) Public Hearing
Mon, Jun 17, 2019	Village Board to approve Bond Issuance for Road Work
Tue, Jun 25, 2019	Close on Sale of Bonds
Mon, Jul 15, 2019	Adopt Ordinances providing for the Tax Levy within the SSA
Fri, Sep 27, 2019	Road Construction Completed