

2024 Road Program Outlook Week of August 17-24

8/19 - Surfacing Village Hall Parking lot, McIntosh Alley and the rest of the satellite areas.

Throughout the week - Contractors will be pouring more concrete, tearing down forms and forming up the remaining areas to be poured. There will be work started tearing out the middle crosswalk concrete, framing and pouring of concrete in the Business District.

8/24 - Contractors intend to start milling Holmes.