

SSA 31 Road Program – Timeline

Revised 10 03 17

Mon, Sep 5, 2017	Award Engineering
Wed, Dec 13, 2017	Hold Open House for SSA
Mon, Dec 18, 2017	Adopt Ordinance Proposing the Establishment of SSA and Calling for Public Hearing
Dec 19, 2017 to Feb 17, 2018	Mandatory 60 - day waiting period for Public Hearing
Tue, Dec 19, 2017	Distribute Bid for Road Work
Tue, Jan. 23, 2018	Open Road Work Bids
Thu, Feb 1, 2018	Publish Notice of SSA Public Hearing in Newspaper (at least 15 days prior to hearing)
Thu, Feb 8, 2018	Mail Notice of the SSA Public Hearing to the Taxpayers of Record (at least 10 days prior to public hearing)
Tue, Feb 20, 2018	Hold SSA Public Hearing as part of the Village Board Meeting
Feb 21 to Apr. 22, 2018	Mandatory 60 - day waiting period for SSA Creation
Mon, May 7, 2018	<ol style="list-style-type: none">1. Adopt Ordinance Establishing the SSA (assuming no valid objections have been filed with the Village within the 60 day waiting period)2. Authorize Alternate Revenue Bonds3. Award Road Work Bid with caveat that financing will come from Alternate Revenue Bonds
Thu, May 10, 2018	Publish Notice for BINA Public Hearing Publication of Alternate Revenue Bonds notice and the BINA notice (must wait 30 days after publication to sell bonds 5/11 – 6/10)
Mon, May 14, 2018	Road Construction Project Commences
Mon, May 21, 2018	Bond Information and Notification Act (BINA) Public Hearing
Mon, Jun 18, 2018	Village Board to approve Bond Issuance for Road Work
Tue, Jun 26, 2018	Close on Sale of Bonds
Mon, Jul 16, 2018	Adopt Ordinances providing for the Tax Levy within the SSA
Fri, Oct 26, 2018	Road Construction Completed