

Weeks of 9/17 – 9/21

- The new road work (grinding and paving) will begin the week of September 17th. Please ensure no cars are parked along the affected streets during the work day. Through traffic should stay away from these streets and consider other options.
- **Residents should use their driveway and inform their visitors or contractors that they cannot park along the impacted streets during the workday for extended periods.**
- Early in the week we will be grinding all five roads and the roads not being ground will remain open to traffic. After the grinding operation is completed (4 passes per street) the road can be used and you will have access to your driveways.
- On Wednesday, we will be patching various areas of the roads. Patching is done to ensure the asphalt is placed on the grounded/patched road evenly.
- On Wednesday night we will post “Fresh Prime” signs to warn residents the priming operation will occur overnight.
- On Thursday morning early, 4:00 AM, we will be priming the roads in preparation of placing the first lift of new asphalt on Thursday.
- The streets need to be clear of all cars for the priming operation. The following streets will be impacted in the listed order:
 - Oxford Avenue from Burlington Avenue north to Chicago Avenue
 - Tuttle Avenue from Burlington Avenue north to Chicago Avenue
 - Woodstock Avenue from Burlington Avenue north to Chicago Avenue
 - Arthur Avenue from Burlington Avenue north to Chicago Avenue
 - Norfolk Avenue from Ogden Avenue west to west of Hiawatha Avenue
- “**Road closed**” signs will be posted to **minimize** the through traffic. These construction activities are moving operations traveling at speeds of 10 mph with lots of semi-trucks.
- Residents, school buses and emergency vehicles will still have access to the roads during the work day, but it is unlikely you will be able to drive by the active construction zone. Any vehicles parked along the streets will be contacted by us to be moved and we ask for your understanding and cooperation.
- Temporary “No Parking” signs will be posted to remind the residents to not park on the streets. **Priming of these streets will occur on all five streets between 4:00 – 5:00am on Thursday, September 20th so the prime can dry before traffic drives on it. PLEASE DRIVE SLOWLY ON THE PRIMED STREETS TO NOT GET IT ON YOUR CARS.**
- The first lift of new asphalt will be placed on Thursday, September 20th. The roads should be fully open to normal traffic and activities at the end of the work day. As they finish paving you will be able to drive on the new asphalt.
- On Friday, September 21st, the crews will be back to adjust the manholes in the streets up to the finished road surface elevation.
- On Monday, September 24th and Tuesday, September 25th we plan to install the final asphalt surface course on all five streets.
- Ditching, placement of topsoil and sod will resume after the asphalt surface course is complete. The new sod placement in the remaining parkways will probably take approximately 2 – 3 weeks to complete. The landscape contractor will continue to water the new sod numerous times, but

any help the residents can provide is appreciated too. The contractors are responsible for the sod until it is established.

Your cooperation during construction is greatly appreciated. Typical construction work hours will be 7:00am to 5:00pm on Monday through Friday. We will notify the school districts and trash company of our schedule. We will coordinate as best as we can to get the trash picked up on Tuesdays. We need dry weather conditions for our schedule to be met. Rainy days will likely push the schedule back.

If you have any questions, please contact me at 224-315-0201 or you can call Clarendon Hills Public Works at 630-286-4750 between the hours of 7:00am to 3:30pm. After hours, please call 911 in the event of any emergencies.

Thank you for your cooperation and understanding.

Bill Sprague
On-Site Engineer